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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

W56HZV-05-G-0005, Order 0005

Modification 13

Previous Order Amount: $283,446,892.62

Amount of this Modification: -0-

Total Contract Amount: $283,446,892.62

1.  The purpose of this Modification 13 to Order 0005 on Basic Ordering Agreement W56HZV-05-G-0005 is as follows:

    a.  To change the delivery schedule and/or destinations for CLINs 0002AA, 0006AA, 0009AA as noted below.  Section B, Section F, and

Section J, Exhibit B are revised to reflect this change.

DATE         CLIN/ELIN      Previous QTY        New QTY          Previous Location           New Location____         _________      ____________        _______          _________________           ____________

31 Aug 07    0002AA/B002    16                  12               2 - BAE Santa Clara; 14 -   2 - BAE Santa Clara; 10 -

                                                                 Ft Bragg, NC                Ft Bragg, NC

31 Dec 07    0002AA/B002    0                   4                N/A                         Ft Bragg, NC

31 May 07    0006AA/B006    24                  Unchanged        8 - Ft Riley, KS; 1 - APG;  3 - Ft Riley, KS; 5 - Ft Hood

                                                                 15 - Ft Bragg, NC           (final dest. Ft Carson); 1 -

                                                                                             APG; 15 - Ft Bragg, NC

31 Jul 07    0009AA/B009    20                  Unchanged        3 - Ft Bragg, NC; 17 -      6 - Ft Bragg, NC; 14 - Ft Hood

                                                                 Ft Hood                     (final dest. Ft Carson)

31 Aug 07    0009AA/B009    3                   Unchanged        2 - Ft Hood; 1 - BAE Santa  2 - Ft Bragg, NC; 1 - BAE Santa

                                                                 Clara                       Clara

     b.  The delivery schedules for the Blue Force Tracking Mounting Provisions under CLIN 0004AA/ELIN B004 and Fleet Standard

Modifications under CLIN 0005AA/ELIN B005, which are delivered concurrently with the vehicles under CLIN 0002AA/ELIN B002, are changed

to reflect the delivery schedule change in 1.a.  Section B, Section F and Section J, Exhibit B are revised to reflect this change.

2.  The Contractor hereby remises, releases and discharges the Government from all civil liabilities, obligations,claims,appeals, and

demands which are based on the incorporation of the above referenced changes into the contract, whether administrative or judicial,legal

or equitable, or direct or indirect.

3.  There is no change to the total contract amount as a result of this modification.

4.  All terms and conditions not addressed by this modification remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0016 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0002AA        SERVICES LINE ITEM                                                                           $     33,763,145.90              __________________                                                                            __________________

              NOUN: RESET 55 M3A2 ODS VEHICLES

              PRON: EH6RS588EH    PRON AMD: 02    ACRN: AA

              AMS CD: 123207NC000

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2007

                            $    33,763,145.90

Unit price = $613,875.38/ELIN B002

                              (End of narrative F001)
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0004AA        SERVICES LINE ITEM                                                                           $        309,539.45              __________________                                                                            __________________

              NOUN: BFT MOUNTING PROVISIONS/RESET

              PRON: 7266F21272    PRON AMD: 02    ACRN: AB

              AMS CD: 31201678009

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2007

                            $       309,539.45

This CLIN is for 361 each BFT

Mounting Provisions at a unit price

of $857.45.

ELIN B004

                              (End of narrative F001)
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0004AB        SERVICES LINE ITEM                                                                           $         92,906.88              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: BLUE FORCE READY

              PRON: 7276F21672    PRON AMD: 02    ACRN: AD

              AMS CD: 31201678009

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2007

                            $        92,906.88
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0005AA        SERVICES LINE ITEM                                                                           $      5,514,617.95              __________________                                                                            __________________

              NOUN: BRADLEY MODS, RESET

              PRON: 7266F21372    PRON AMD: 02    ACRN: AB

              AMS CD: 31201678009

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2007

                            $     5,514,617.95

This CLIN is for 361 each Fleet

Standard Mods at a unit price of

$15,275.95

ELIN B005

                              (End of narrative F001)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION F - DELIVERIES OR PERFORMANCE

F.1 - FY06 RESET DELIVERY SCHEDULE

CLIN        Quantity        Configuration         Location             DD250 Date____        ________        _____________         ________             __________

      0001AA         1             M2A2 ODS             Ft. Stewart, GA      31 Jul 06

      0001AA        27             M2A2 ODS             Ft. Stewart, GA      31 Aug 06

      0001AA        18             M2A2 ODS             Ft. Stewart, GA      31 Aug 06*

      0001AA        29             M2A2 ODS             Ft. Stewart, GA      30 Sep 06

      0001AA        21             M2A2 ODS             Ft. Stewart, GA      31 Oct 06

      0001AA        18             M2A2 ODS             Ft. Stewart, GA      31 Oct 06*

      0001AA        40             M2A2 ODS             Ft. Stewart, GA      30 Nov 06

      0001AA         3             M2A2 ODS             Ft. Stewart, GA      30 Nov 06*

      0001AA         1             M2A2 ODS             Ft. Hood, TX         30 Nov 06*

      0001AA         8             M2A2 ODS             Ft. Stewart, GA      31 Dec 06

      0001AA         1             M2A2 ODS             Ft. Stewart, GA      31 Dec 06*

      0001AA         9             M2A2 ODS             ID NG                31 Dec 06

      0001AA        11             M2A2 ODS             Ft. Hood, TX         31 Dec 06*

      0001AA        29             M2A2 ODS             Ft Riley, KS         28 Feb 07

      0001AA        22             M2A2 ODS             Ft Riley, KS         31 Mar 07

      0001AA        24             M2A2 ODS             Ft Riley, KS         30 Apr 07

TOTAL CLIN 0001AA: 262

* ODS Vehicles with Strap Kit

      0002AA        29             M3A2 ODS             Ft. Stewart, GA      30 Sep 06

      0002AA        10             M3A2 ODS             Ft. Stewart, GA      31 Oct 06

      0002AA         2             M2A2 ODS             BAE Santa Clara      31 Aug 07#

      0002AA        10             M2A2 ODS             Ft Bragg, NC         31 Aug 07#

      0002AA         4             M2A2 ODS             Ft Bragg, NC         31 Dec 07#

TOTAL CLIN 0002AA:  55

      0003AA        11             M7 BFIST             Ft. Stewart, GA      30 Sep 06

      0003AA        11             M7 BFIST             Ft. Stewart, GA      31 Oct 06

      0003AA         9             M7 BFIST             Ft. Stewart, GA      30 Nov 06

      0003AA         5             M7 BFIST             Ft Riley, KS         30 Apr 07

      0003AA         5             M7 BFIST             Ft Riley, KS         31 May 07

      0003AA         1             M7 BFIST             Ft Riley, KS         30 Jun 07

      0003AA         2             M7 BFIST             Ft Bragg, NC         30 Jun 07

TOTAL CLIN 0003AA:  44

      0006AA        11             M2A2 ODS             Ft Riley, KS         30 Apr 07

      0006AA         3             M2A2 ODS             Ft Riley, KS         31 May 07

      0006AA         5             M2A2 ODS             Ft Hood (final       31 May 07

                                                        destination Ft Carson)

      0006AA         1             M2A2 ODS             APG                  31 May 07

      0006AA        15             M2A2 ODS             Ft Bragg, NC         31 May 07

      0006AA         9             M2A2 ODS             Ft Bragg, NC         30 Jun 07

TOTAL CLIN 0006AA:  44

      0009AA         2             M2A2 ODS             APG                  30 Jun 07

      0009AA         1             M2A2 ODS             YPG                  30 Jun 07

      0009AA        17             M2A2 ODS             Ft Bragg, NC         30 Jun 07

      0009AA         6             M2A2 ODS             Ft Bragg, NC         31 Jul 07

      0009AA        14             M2A2 ODS             Ft Hood (final       31 Jul 07

                                                        destination Ft Carson)

      0009AA         2             M2A2 ODS             Ft Bragg, NC         31 Aug 07

      0009AA         1             M2A2 ODS             BAE Santa Clara      31 Aug 07
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PIIN/SIIN MOD/AMD

TOTAL CLIN 0009AA:  43

*Vehicles with ODS Strap Kit

# Modification 11 changed these 16 vehicles from M3A2 ODS vehicles to M2A2 ODS vehicles

F.2  VEHICLE FIELDINGS - DD250

F.2.1 FY06 RESET vehicles have been negotiated to be fielded in accordance with the schedule included in paragraph F.1, FY06 RESET

Delivery Schedule.  In the event that these dates are changed through Government direction, and in the absence of any other agreements,

the Government will notify BAE Systems where to present completed vehicles to the Government for Acceptance (DD250) IAW with the

originally planned dates reflected in paragraph F.1 at the time of the directed change.  Requests for exception to this location or date

should be accomplished within 30 days of being notified of the changed fielding dates and acceptance location. In the absence of a

directed acceptance location, vehicle acceptance shall occur at the site originally intended for DD250 on the originally planned date

specified in paragraph F.1. If this is not the date of hand-off to the receiving unit then deprocessing will not occur until the

receiving unit is ready to accept the vehicles.  If deprocessing is not to be accomplished at the time of DD250, a $15,000 withhold is

applied until deprocessing is completed. In any case, the Contractor shall ensure vehicle is in the same operational readiness status as

when DD250 occurred, with no identified deficiencies, and meet all performance requirements upon deprocessing and hand-off to the

receiving units.  The contractor will bill withholds on a "by-vehicle" incremental basis in a manner mutually acceptable to both parties

(e.g. "Blue Cards") once deprocessing has been completed.

F.3  F.O.B. POINTS

F.3.1  The F.O.B. point for all items/services procured under this Order is Destination, unless specifically stated otherwise.

                                               *** END OF NARRATIVE F 0001 ***

  8 9

W56HZV-05-G-0005/0005 13

BAE SYSTEMS LAND & ARMAMENTS INC.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit B          RESET CLIN STRUCTURE                                           14-MAR-2006
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ATT/EXH ID

PAGE

Exhibit B

RESET CLIN STRUCTURE

ELIN        CLIN        Description          Qty       Delivery Date         Unit Price____        ____        ___________          ___       _____________         __________

B001        0001AA      M2A2 ODS              1        31 Jul 06             $616,351.60

                                             27        31 Aug 06

                                             18        31 Aug 06*

                                             29        30 Sep 06*

                                             21        31 Oct 06

                                             18        31 Oct 06*

                                             40        30 Nov 06

                                              4        30 Nov 06*

                                             17        31 Dec 06

                                             12        31 Dec 06*

                                             29        28 Feb 07

                                             22        31 Mar 07

                                             24        30 Apr 07

B002        0002AA      M3A2 ODS             29        30 Sep 06             $613,875.38

                                             10        31 Oct 06

                                             12        31 Aug 07#

                                              4        31 Dec 07#

B003        0003AA      M7 BFIST             11        30 Sep 06             $595,187.45

                                             11        31 Oct 06

                                              9        30 Nov 06

                                              5        30 Apr 07

                                              5        31 May 07

                                              3        30 Jun 07

B004        0004AA      BFT Mount Prov        1        31 Jul 06             $857.45

                                             45        31 Aug 06

                                             69        30 Sep 06

                                             60        31 Oct 06

                                             53        30 Nov 06

                                             29        31 Dec 06

                                             29        28 Feb 07

                                             22        31 Mar 07

                                             29        30 Apr 07

                                              5        31 May 07

                                              3        30 Jun 07

                                             12        31 Aug 07

                                              4        31 Dec 07

B005        0005AA      Fleet Stand Mods      1        31 Jul 06             $15,275.95

                                             45        31 Aug 06

                                             69        30 Sep 06

                                             60        31 Oct 06

                                             53        30 Nov 06

                                             29        31 Dec 06

                                             29        28 Feb 07

                                             22        31 Mar 07

                                             29        30 Apr 07

                                              5        31 May 07

                                              3        30 Jun 07

                                             12        31 Aug 07

                                              4        31 Dec 07

B006        0006AA      M2A2 ODS             11        30 Apr 07

                                             24        31 May 07

                                              9        30 Jun 07
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B007        0007AA      BFT Mount Prov       11        30 Apr 07

                                             24        31 May 07

                                              9        30 Jun 07

B008        0008AA      Fleet Stand Mods     11        30 Apr 07

                                             24        31 May 07

                                              9        30 Jun 07

B009        0009AA      M2A2 ODS             20        30 Jun 07

                                             20        31 Jul 07

                                              3        31 Aug 07

B010        0010AA      BFT Mount Prov       20        30 Jun 07

                                             20        31 Jul 07

                                              3        31 Aug 07

B011        0011AA      Fleet Stand Mods     20        30 Jun 07

                                             20        31 Jul 07

                                              3        31 Aug 07

*ODS Vehicles with Strap Kits

#Modification 11 changed these 16 M3A2 ODS vehicles to 16 M2A2 ODS vehicles

NOTE:  The BFT Mounting Provisions and Fleet Standard Mods will be installed on the vehicles and will be delivered with the vehicles.
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